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The following downtimes for 2008.

SPC-60 additional time for Commercial Power Installation has been performed. 
DOYs 203, 204, 205 & 206 have been scheduled, DOYs 203 and 204 were extended at the request of the 
complex.
Will any more time be required?

SPC-40 is requesting complex downtime for A Station Power Grid.
Week 35 DOY 238 2200-0600 scheduled
Week 38 DOY 266 2200-0400 scheduled
Week 40 DOY 273 2200-0400 scheduled

DSS-34 Ka-Band Phase 2 downtime beginning in week 29 has scheduled an additional 4 weeks 
to complete the task and will end in week 43.  

Engineering Demos have been scheduled starting in week 39 (22 September)
Cassini has requested a non-committed support in week 42.

DSS-55 downtime for Paint Repair is scheduled for September, weeks 36 - 41. 
Weeks 39-41 the antenna is available from 1800-0800. 

DSS-14 Grouting has been proposed for 5 days during the October time frame.
This grouting period  has been suggested to run in parallel with the DSS-24 downtime for Ka-Band Phase 
2 in weeks 46 & 47, which would leave only 2 S-Band antenna available to the projects.  The suggestion 
is to have the downtime completed prior to the DSS-24 downtime, but not to impact the MSGR flyby.
This needs additional discussion.

DSS-54 downtime for ACQ Aid Installation is scheduled for October, weeks 42 and 43 of 2008.
Due to Cassini critical support, the proposed downtime DOYs will be 287 – 290 and 295 – 298.  The 
NOPE will schedule TERRA supports for testing.

DSS-24 Ka-Band Phase 2 downtime has been moved from 2009 to start in week 45 of 2008  
through week 3 of 2009.



Downtime Presentation August 2008 DED--3

Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast
Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by 
GDSCC.

Requesting 60 eight hour daylight time for DSS-14 Fall Arrest Downtime.  
Proposing to schedule this downtime during DSS-14 Grouting in week 31 and Life Extension 
scheduled for 2009.

Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance”
Has been moved to start NET week 4 of 2009.

Preventative maintenance “G91 2400V Switchgear Electrical Maintenance”
Has been scheduled for October 1, 2008, 1730-0330.

Preventative maintenance “Echo Tie-Line Electrical Maintenance” has been moved to start 
after the Apollo Tie-Line Electrical Maintenance.

This can be moved to early CY 2009, proposed for week 7

Preventative maintenance “Apollo Tie-Line Electrical Maintenance”
Has been proposed for week 45 DOY 311/1945-0345.

Preventative maintenance “SPC-10 Electrical Maintenance”
Has been deleted from the request.

Additional time is being requested – these request have been postponed the NET 2009, 
week 26.

Two 8 hour complex downtimes in December 2008 for cutover, final connection and testing of 
the new G86 Substation, Mars Site.

Fourteen 4 hour periods between July 2009 and January 2010 for testing of G86 Substation, 
Mars Site.
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The following proposals for antenna downtimes are requested.

MDSCC Annual Antenna Inspections at DSS-54 and -55, -63, -65, as follows:
DSS-54 is scheduled for DOY 305/0700-1500 week 44
DSS-55 is scheduled for DOY 294/0700-1500 week 43
DSS-63 is scheduled for DOY 296/0600-1400 week 43
DSS-65 is scheduled for DOY 295/0600-1400 week 43

HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to 
be scheduled concurrently with DSS-15 being scheduled first.  This is a 4 day downtime period.

This installation has been put on hold.

Request 7 consecutive days for HEF Servo – Installation and test of Rev D board either at DSS-15 or 
DSS-45.

Put on hold at this time, but can be scheduled after the DSS-24 Ka-Band Phase 2 and as late as September 2009
Possible to schedule DSS-45 in October – December time frame.  Suggest week 48 of 2008.

Request to add a 20kW Transmitter Upgrade NIB to DSS-14 Bearing Regrout in mid October.  
If the regrout in canceled, need a 5-day period between mid-October and mid December.

DSS-15 Elevation Gearbox Replacement pending.
Need 14 consecutive days for gearbox replacement, servo tuning, testing and performance verification.  Dates not yet 
confirmed.
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The following downtimes are for 2009 – 2010

DSS-43 downtime for Life Extension and Depot Level Maintenance will start  January 5, 2009 
and end April 12, 2009 weeks 2 – 15

DSS-63 downtime for Life Extension has been shortened to May 4, through August 2, 2009, 
weeks 19 - 31.

DSS-24 downtime for painting has been scheduled for April – May of 2009, weeks 14 - 22. 
There will be complete 24/7 downtime for weeks 14-16 and dayshift downtime (1400-0200) for weeks 17-
22.  
Depot Level Maintenance will be scheduled during this downtime.
Kepler launch date has moved to NET April 10, 2009

DSS-34 downtime for Azimuth Track Replacement has been proposed for 2010, local summer.
It is proposed to move to January 2010.

DSS-65 downtime for Life Extension Elevation has been proposed for weeks 31 - 41 in 2010.

As a result of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to 
recover that time in 2010, local spring, summer or fall after DSS-14 RTS.

DSS-43 is proposed for August 30 to November 29, 2010 weeks 35-48
DSS-63 is proposed for February 28 to May 29, 2011 weeks 9 -21.

DSS-15 downtime for Pintle Bearing has been proposed for May 3, through June 27, 2010, 
weeks 18 - 25.
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